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Hazelwood Interim Storage Site
Hazelwood Properties Characterization/PDI
SAIC Hazelwood Prop Work Descript Prep/Submit Draft 15DEC00A 07AUG01

SAIC Hazelwood Properties Characterization & Sampling 08AUG01 23AUG01

SAIC Hazelwood Prop Work Descript USACE Review 24AUG01 12SEP01

SAIC Hazelwood Properties PDI Sampling 24AUG01 26SEP01

SAIC Hazelwood Prop Work Descript Prepare Final 13SEP01 27SEP01

SAIC Hazelwood Prop PDI Report Prep/Submit Draft 26SEP01 10OCT01

SAIC Hazelwood Properties Work Descript Submit Final 27SEP01

SAIC Hazelwood Properties PDI Report USACE Review 10OCT01 24OCT01

SAIC Hazelwood Properties PDI Report Prepare Final 24OCT01 26OCT01

SAIC Hazelwood Properties PDI Report Submit Final 26OCT01

Subsurface Investigation Latty Avenue
SAIC Subsurface Investigation Latty Avenue 10AUG01* 28SEP01

North Half Main Pile
COE USACE Contracts Negotiate Bids & Award Proposal 20AUG01 31AUG01

ENDE NTP - HISS Main Pile North Half Removal Action 10SEP01 10SEP01

ENDE Mobilization and Site Preparation 10SEP01 21SEP01

ENDE Removal and Transportation 24SEP01 26OCT01

ENDE Decon, Site Restoration, Demob 29OCT01 23NOV01

South Half Main Pile
ENDE Demobilization 22JUN01A 16JUL01

Project Support
COE Jarboe Lease Payment - Aug 01AUG01* 01AUG01

COE Jarboe Lease Payment - Sep 04SEP01* 04SEP01
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Hazelwood Prop Work Descript Prepare Final

Hazelwood Prop PDI Report Prep/Submit Draft

Hazelwood Properties Work Descript Submit Final

Hazelwood Properties PDI Report USACE Review

Hazelwood Properties PDI Report Prepare Final

Hazelwood Properties PDI Report Submit Final

Subsurface Investigation Latty Avenue

USACE Contracts Negotiate Bids & Award Proposal

NTP - HISS Main Pile North Half Removal Action

Mobilization and Site Preparation

Removal and Transportation

Decon, Site Restoration, Demob
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Data Date 01JUL01
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